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) Docket No. TO1-0032 

Illinois Commerce Commission 
RAIL SAFENSECTION 

SUPPLEMENTAL PETITION FOR RELEASE OF 2ND INSTALLMENT OF 
ALLOTMENT FROM THE FUND 

NOW COMES the Petitioner, City of Peoria (“City”), Illinois, an Illinois Municipal 

Corporation, by and through its Assistant Corporation Counsel S O W 1  C. WILLIAMS and 

requests the Illinois Commerce Commission (“Commission”) for release of the second 

installment of allotment from the Fund programmed in the Commission’s 2004 Fiscal Year for 

the Charter Oak Project and, in support thereof, states as follows: 

1. On April 18,2001, the City filed its Petition with the Commission in the above- 

captioned case requesting permission to construct a highway underpass structure to carry the 

tracks of the Union Pacific Railroad Company (“UP”) over the extension of Charter Oak Road in 

the City (hereinafter the “Project”) and that a portion of the costs be borne by the Fund. 
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2. On June 15,2001, a hearing was held before a duly authorized Administrative 

Judge at the Commission’s Springfield Office. 

3. At said hearing, the City requested that the Fund pay 60% of the cost of the 

Project within the Participation limits, estimated at the time of hearing to be $10,615,019, in the 

amount not to exceed $6,369,011. 

4. On March 13,2002, an Interim Order was entered by the Commission in this 

instant case. 

5. On April 24,2002, an Amending Interim Order was entered by the Commission 

in this instant case. 

6. In said Amending Interim Order, the Commission granted to the City the 

permission to construct the highway underpass structure carrying the tracks to the UP over 

Charter Oak Road. 

7. Said Order also ordered the Fund pay 50% of the costs of the project, instead of 

the 60% as requested by the City. Said Order states that “Fund participation in this project is 

limited to $5,229,600, or 50% ($2,614,800) in FY 2002 and 50% (2,614,800) in FY 2004.” 

8. Said Order required the City to submit a Supplemental Petition with the 

Commission requesting that the allotment from the Fund programmed in the Commission’s 2004 

Fiscal Year be released for the submission of bills incurred by the City for the City for the 

Charter Oak Road Project. 

9. Since the issuance of the Amending Interim Order, the City has either been billed 

or paid for the cost of the Project within the Fund Participation limits in the amount of 

$3,005,300. Attached and incorporated herein as Exhibit 1 is a memorandum from Jane M. 

Gerdes, City’s Civil Engineer assigned to the Project, indicating the total amount of un- 
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reimbursed expenses of the Project within the Fund Participation limits incurred by the City. 

Note: Due to the actual bills of expenses for the Project being so voluminous, the City has not 

attached the copies of the bills to this Supplemental Petition, but copies are available upon 

request by this Commission. 

10. The City estimates that it will be billed for expenses in the amount $8,940,300 for 

the cost of the completion of the Project within the Fund Participation limits. See page two of 

Exhibit 1. 

1 1. Upon requesting the reimbursement from ICC of expenses incurred within the 

Fund Participation limits, the City will no doubt exhaust the Fund amount from the first 

installment of $2,614,800 and will need the release of the second installment of $2,614,800 to 

pay for the future expenses to be billed for the Project within the Fund Participation limits. 

WHEREFORE, Petitioner prays that the Commission enter an order releasing the 

allotted second installment of $2,614,800 from the Fund. 

CITY OF PEORIA 

B y : c y m L :  c 3a- 
S O W 1  C. WILLIAMS 
One of its Attorneys 

ATTORNEY FOR PETITIONER 
S O W 1  C. WILLIAMS 
ASSISTANT CORPORATION COUNSEL 
419 FULTON STREET, #207 
PEORIA, IL 6 1602 
309/494-8590 
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VERIFICATION 

I, Jane M. Gerdes, first being duly sworn upon oath depose and say that I am a City 

Engineer I1 for the City of Peoria, Peoria, Illinois; that I have read the above and foregoing 

petition and am familiar with the contents thereof; that said contents are true in substance and in 

fact; except as to those matters stated upon information and belief, and as to those, I believe 

same to be true. 

Y City Engineer I1 

Subscribed and sworn to before me this 16'h day of m, 2003. 

rYzKEmq 
RUTH ANN SCHULT 
Notary Public, State of Illinois f Notary Public, Illinois 
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EXHIBIT 1 

Memo 
To: Randy Ray, Corporation 

Thru: Gene Hewitt, City Enginee 

From: Jane Gerdes, Civil Engine 

Date: 0511 6/03 

Re: Discussion of Expenditures to Date - Charter Oak Road PetitionACC Order # 
TO1 -0032 

Per your request, following is a summary of unreimbursed expenses paid or pending 
to date by the City of Peoria for the referenced Project within the Fund Participation 
limits: 

Preliminary engineering: $ 242,900 

Design Engineering: $ 615,600 

Construction Engineering: $ 166,000 

Right of Way Acquisition: $ 428,200 

Railroad Force Account: $ 100,000 

Construction: $1,452,600 

Total: $3,005,300 
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Re: 
T01-0032 (continued) 

Statement of Expenditures to Date - Charter Oak Road PetitionllCC Order # 

In the future, we estimate the following additional expenses: 

Preliminary engineering: 

Design Engineering: 

Construction Engineering: 

Right of Way Acquisition: 

Railroad Force Account: 

Construction: 

Total: 

$ 0 

$ 0 

$ 485,500 

$ 0 

$1,025,800 

$7,429.000 

$8,940,300 

The City's share of the expense is expected to be 40%. To summarize: 

The City expects grant reimbursements for approximately $1,803,180 (60% of 
$3,005,300) for currenupending expenses of the Project within the Fund Participation 
limits. 

The City expects to request grant reimbursement for approximately $5,364,180 (60% 
of $8,940,300) for estimated expenses of the Project within the Fund Participation 
limits in the coming years. 

See attached Cost Summary for further details. 

Please call Jane Gerdes of City Engineering staff at (309) 494-8819 with any 
questions or requests for further information. 
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CHARTER OAK ROAD EXTENSION 
COST SUMMARY 
(Revised 04/21/03) 

Participation Limits 8+465 to 9+745 

I Within Limits Outside Limits Total Costs 
Construction Costs 

First Phase Const. $5,444,688 $1 86,444 $5,631,132 
Second Phase Const. $3,123,900 $2,790,826 $5,914,726 

10% Contingency - Second Phase $312,390 $279,083 $591,473 

Total Construction Cost $8,880,978 $3,256,353 $12,137,331 

0% Contingency - First Phase $0 $0 $0 

1 Rig ht-of-Way 
$428,234 $395,975 $824,209 

Preliminaty Engineering 
i Corridor (PE I) $242,914 $89,072 $331,986 

Design (PE I I )  $615,644 $225,745 $841,389 

$8.880.978 
% of Participation = $12,137,330 or 73.17% 

First Phase construction contract let (10/01/02); includes rail bridge, approach fill from 
the west, large box culvert and otherrnisc. grading. 
Second Phase construction contract includes balance of the work,' Estimated 
letting date: June, 2003. 

Construction Engineering 
First Phase Construction $387,437 $13,263 $400,700 

% of Participation = 
$5,444,688 
$5,631,132 or 96.69% 

Second Phase Construction $264,100 $235,900 $500,000 

% of Participation = 
$3.436.291 
$6,506,199 or 52.82% 

Estimated Force Account for Railroad Work 
$1,718,497 $1,718,497 

Total Estimated Costs Within the 
Participation Limits: 

$12,537,804 

Total Estimated Costs: 

$12.537.804 
% of Participation Est = $16,754,112 or 74.83% 

$16,754,112 

Cost Summary within Particip Limits 



AFFIDAVIT OF SERVICE 

The undersigned states that she served the foregoing Supplemental Petition for Release of 
Znd Installment of the Allotment from the Fund by causing the same to be deposited in the United 
States mail in Peoria, Illinois, on the 16" day of & 2003 to the following addresses: 

ILLINOIS COMMERCE COMMISSION 
Mr. Kevin Sharpe 
Director of Processing and Information 
529 E. Capitol Avenue 
Springfield, Illinois 62706 

Mr. Max Shumate, Jr. 
Union Pacific Railroad 
101 H. Wacker Drive, Room 1920 
Chicago, IL 60606-1718 

Mr. David McKernan 
Industry and Public Projects Manager 
Union Pacific Railroad 
210 North 13'h Street 
St. Louis, MO 63 103 

James C. Slifer 
Director of Highways 
Illinois Department of Transportation 
2300 S. Dirksen Parkways 
Springfield, Illinois 62764 

s. - Ca2l2.,, 
SONNI C. WILLIAMS 

ATTORNEY FOR PETITIONER: 
SONNI C. WILLIAMS 
41 9 FULTON STREET, #207 
PEORIA, IL 61602 
309/494-8590 
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